

Weeks	CCI Activities	Estimated Hours			
		Activities/Reports	Action Plan	Deep Dives	Implementation
Monday 9/7					
Monday 9/14	Stations Notified of Selection				
Monday 9/21					
Monday 9/28	Individual Station Meetings - Welcome	0.5			
Monday 10/5	Baseline Survey Compiled	4			
Monday 10/12	Baseline Survey Compiled				
Monday 10/19	Baseline Survey Compiled				
Monday 10/26	10/30 - Participant Agreement and Fee Due				
Monday 11/2	Baseline Survey Compiled				
Monday 11/9	Baseline Survey Compiled				
Monday 11/16					
Monday 11/23					
Monday 11/30					
Monday 12/7	Prework for 12/16	1.5			
Monday 12/14	12/16 - Full Group Meeting - CCI Kick Off	1.5			
Monday 12/21					
Monday 12/28					
Monday 1/4	Prework for 1/13	1			
Monday 1/11	1/13 - Small Group Meetings - Orientation Meet & Greet	1			
Monday 1/18	1/21 - 1/22 Orientation Sessions 1&2, Prework	9			
Monday 1/25	1/27 - 1/28 Orientation Sessions 3&4, Prework	9			
Monday 2/1					
Monday 2/8	Prework for 2/17	1.5			
Monday 2/15	2/17 - Full Group Meeting - Organizational Capacity	1.5			
Monday 2/22	Small Group Meetings - Organizational Capacity	1			
Monday 3/1					
Monday 3/8	Prework for 3/17	1.5			
Monday 3/15	3/17 - Full Group Meeting - Engagement	1.5			
Monday 3/22	Small Group Meetings - Adult Learning	1			
Monday 3/29	4/2 - Interim Report Due	2			
Monday 4/5	Prework for 4/14	1			
Monday 4/12	4/14 - Full Group Meeting - Content Innovation	1			
Monday 4/19	Individual Station Meetings - Deep Dive Planning	1			
Monday 4/26					
Monday 5/3	Individual Station Meetings - Action Plans	1			
Monday 5/10	Prework for 5/19	1			
Monday 5/17	5/19 - Full Group Meeting - Revenue	1			
Monday 5/24	Small Group Meetings - Action Plans	1			
Monday 5/31	6/5 - Action Plans Due				
Monday 6/7	Webinar Prework	1			
Monday 6/14	6/16 - Full Group Meeting - Action Plans	1			
Monday 6/21	Evaluation Focus Groups	1.5			
Monday 6/28					
Monday 7/5	Prework for 7/14	1			
Monday 7/12	7/14 - Full Group Meeting - Capacity Development	1			
Monday 7/19					
Monday 7/26					
Monday 8/2					
Monday 8/9	Prework for 8/18	1			
Monday 8/16	8/18 - Full Group Meeting - Audience Research	1			
Monday 8/23					
Monday 8/30					
Monday 9/6	Small Group Meetings - Action Plan Learnings	1			
Monday 9/13					
Monday 9/20					
Monday 9/27					
Monday 10/4					
Monday 10/11	Prework for Closing Seminar	1			
Monday 10/18	10/18 - 10/20 - Closing Seminar, Prework	10			
Monday 10/25	Final Deliverables Development	4			
Monday 11/1	Final Deliverables Development				
Monday 11/8	Final Deliverables Due				
	Total Hours	68	10	12	
	Total Weeks	72			